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JANUARY 25, 2007 MINUTES 
 
The twenty-ninth meeting of the Los Angeles Regional Crime Laboratory Facility Authority was 
held January 25, 2007 at California State University of Los Angeles, Golden Eagle Ballroom 3rd 
Floor, 5151 State University Drive, Los Angeles, CA  90032 
 
CALL TO ORDER 
Chair Steven Garcia called the meeting to order at 8:15 a.m.  The following Directors were 
present constituting a quorum of the Authority: 
 
Leroy D. Baca, Los Angeles County Sheriff’s Department 
William J. Bratton, Chief of Police, Los Angeles Police Department 
William T. Fujioka, City Administrative Officer, City of Los Angeles 
Dr. Steven N. Garcia, Finance and Administration, California State University of  
Los Angeles 
David Janssen, Chief Administrative Officer, County of Los Angeles 
 
APPROVAL OF NOVEMBER 16, 2006 MINUTES  
On motion of Director Bratton, seconded by Director Janssen, the Authority unanimously 
approved the November 16, 2006 minutes. 
 
CHAIR’S REPORT 
There were none.  
 
ACTION ITEMS 
Election of Officers for the Year of 2007:   
On motion of Director Janssen, seconded by Director Bratton, the Authority 
unanimously elected Director Baca as Chairperson. 
 
On motion of Director Baca, seconded by Director Janssen, the Authority unanimously 
elected Director Bratton as Vice-Chairperson. 
 
On motion of Director Bratton, seconded by Director Janssen, the Authority 
unanimously elected Director Garcia as Secretary.  
 
Approval of Dedication Signage:  Pat Mallon reported the dedication signage is composed of 
two parts.  A stainless steel type material with the photograph of project members and the 
Crime Lab logo etched on the plaque will be located adjacent to the Leroy D. Baca Conference 
Meeting Room inside the Los Angeles Regional Crime Laboratory Facility. 
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On motion of Director Janssen, seconded by Director Bratton, the Authority 
unanimously approved the dedication signage and location of the plaque.  
 
STAFF REPORTS 
Budget & Potential Change Orders:  Paul Davidson, Department of General Services, reported 
the project’s budget is in good standing.  Overall budget for the project was $82,500,000 and 
has been amended to $81,500,000.  Overall project completion date was originally 9/11/06 and 
has been amended to 2/28/07.  There have been a total of 19 executed change orders for a 
dollar value of $1.2 million with additional change orders estimated at $1.7 million.  Mr. 
Davidson did advise the project is still $1.2 million under budget.  
 
Director Baca inquired on availability of the $1.2 million for artwork at the Los Angeles 
Regional Crime Laboratory Facility.  In response to Director Baca, Mr. Mallon reported the 
availability of the funds is subject to approval by the Department of Finance and Department of 
General Services to ensure the bond structure will not be affected.  Mr. Mallon advised that the 
he will report back to the Authority on the availability of using the funds.      
      
Construction & Schedule Activities:  James Hall, Jacobs Facilities, Inc. reported the 
construction schedule is 98% completed.  The contractor’s current monthly schedule indicates 
the project to be completed by February 28, 2007.  The contractor is working overtime and 
weekends to recover the schedule. The exterior framing system is completed as well the 
sloped penthouse metal panels and the landscaping and irrigation system installation has 
commenced in the building.  
 
Electrical fixtures and wire mold are being installed throughout the facility.  Electrical whips 
were delivered for systems furniture to the contractor for installation.  Lastly, installation of data 
and telephone cables has commenced with the systems furniture installed in the building.  
   
Maintenance Contract Update:  Lloyd Robinson, LASD Facilities Manager, reported on status 
of maintenance contracts in the facilities.   

• Utilizing ISD contract for custodial services and handling of rubbish/hazardous material 
in the building.    

• Landscaping contract negotiation on hold due to design changes.  The estimated cost of 
the contract is $34,000 annually.   

• Elevator service and maintenance incorporated in the master agreement of the building.   
• The contractor is responsible for warranty and repair of the HVAC system which is  

 estimated at 18,000 annually.   
• Utilizing ISD contract for window washing which is estimated at $6,000 annually.   
• Utilizing work only contracts for general maintenance of the building.   
• Utilities budget is under funded and additional funds will be required for next year’s 

fiscal budget.            
     
Opening Ceremony Update:  Mr. Mallon advised the Crime Lab Dedication Ceremony has 
been scheduled for May 11, 2007 at 2:00 p.m. with eight scheduled speakers to date.  Mr. 
Mallon reported Northrop Grumman offered its services in assisting Crime Lab staff with the 
preparation of press packets for the dedication ceremony.  Director Baca offered the Sheriff’s 
Department resources to assist with the preparation of press packets.  
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CALIFORNIA FORENSIC SCIENCE INSTITUTE UPDATE 
Rose Ochi, Executive Director, CFSI, reported Senator Dianne Feinstein included the soft earmark 
amount for CFSI’s research training program in the budget request.  The soft earmark request 
amount was transformed to a continuous resolution without budgetary approval.  Ms. Ochi 
thanked Director Baca for his letter of support to Governor Schwarzenegger regarding Senate Bill 
(SB) 824 which provides State funding for universities.     
 
CONSIDERATION OF FUTURE AGENDA ITEMS 
Mr. Mallon reported the Bond sales component will be completed by March 12, 2007 and will 
then be reviewed by County/City attorneys.  The next Crime Lab meeting is scheduled for 
March 29, 2007. 
 
PUBLIC COMMENT 
Pending financial support from the State, Director Baca mentioned the possibility of having a 
DNA lab for testing/sampling at the Crime Lab facility.   
 
ADJOURNMENT 
There being no further business, the meeting adjourned at 9:08 a.m. 
 
 


